



# Key Milestones

- ◆ **Summer 2007** – Draft Alternatives Study
- ◆ **Winter 2007** – Conclude Environmental Studies
- ◆ **Spring 2008** – Approved Environmental Document
- ◆ **2010 – 2011** – Begin Construction (pending funding)
- ◆ **2011 – 2012** – Open to Traffic